

NATICK, MASSACHUSETTS
BOARD OF SELECTMEN

CONTRACT

PROPOSED ROADWAY IMPROVEMENTS TO SOUTH MAIN STREET

CHANGE ORDER FORM- CHANGE ORDER # 1

| | |
|-------------------------------|------------------------|
| Original Contract Price | \$ <u>4,661,466.75</u> |
| Previous Change Orders | \$ <u>0.00</u> |
| Present Contract Price | \$ <u>4,661,466.75</u> |
| This Change Order # 1 | \$ <u>155,211.31</u> |
| Total Adjusted Contract Price | \$ <u>4,816,678.06</u> |

This Change Order changes the time of completion of this contract by 0 calendar days.

The extended contract completion date is Aug 2, 2021.

| | | |
|------------------------------|-------------------------------|------------------|
| This Change Order checked by | <u>William McDowell, P.E.</u> | <u>9/23/2020</u> |
| | Town Engineer | Date |

This Change Order requested by Town of Natick,

This Change Order prepared by William McDowell, P.E.

The undersigned agree to the terms of the Change Order.

| | | |
|------------|---|--------------------------|
| Contractor |  | Date: September 23, 2020 |
| | Richard M. Pacella, Jr., President | |

| | | |
|-------|---|------|
| Owner | _____ | Date |
| | Jeremy Marsette, P.E., Director of Public Works | |

Change Order Form (continued)

Public Entity Town of Natick

Project Number: N/A Contact: William McDowell

Change Order Number: #1

Contract Title: PROPOSED ROADWAY IMPROVEMENTS TO SOUTH MAIN STREET

Owner's Name Town of Natick, DPW

Owner's Address: 75 West Street, Natick, MA 01760

Contractor's Name: R.M Pacella, Inc.

Contractor's Address: 3 Madison Street

Plainville, MA 02762

Description of Change

See attached

Reason for Change

Addition of Fire Alarm relocation within the construction limits

Contractor was requested by Town to relocate necessary Fire Alarm infrastructure.